COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2002

ESTI MATE SUMVARY 11:20: 17
CONTI D: C12168 ESTI MATE NO 0010 PROG SPEC YR 1999
PCN: 12168- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 523.0 DAYS TIME ALLOW 12/31/20C FI XED COVPLETI ON DAI
COLORADO HI STORI CAL SOCI ETY SI GNI NG PRQJECT PERCENT TIME:  79.24 ORI G TIME ALLON 12/31/20C FI XED COVPLETI ON DAT
PRQJECT NO STE SW0- 109
YR 1999 STATEW DE- CHS KI OSKS
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE
CONTRACTOR:
COUGAR CONSTRUCTI ON PAY PERI OD ENDI NG 08/ 16/ 2002 DATE TI ME STARTED 03/12/2001
2311 W92ND AVE #420 DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2001 DATE TI ME STOPPED 02/28/2003
DATE CONTRACT EXECUTED  02/20/2001 DATE ACCEPTED 02/ 28/ 2003
FEDERAL HEI GHTS CO 80260  303/428-3117 DATE NOTI CE TO PROCEED 03/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 611, 050. 76 PARTI Cl PATI NG $ 448, 840. 86 $ 23, 454. 00
AWARD PRQJECT AMT: $ 531, 711. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 73. 45% TOTAL EARNI NGS 448, 840. 86 23, 454. 00
FUNDS AVAI LABLE: $ 162, 209. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 448, 840. 86 23, 454. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,010.99 -351.81
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 442, 829. 87 23,102. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 442, 829. 87 23,102. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,102. 19
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CONTI D: C12168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12168-BI D ESTI MATE RUN 08/ 16/ 2002
PRQJECT: STE SW)0- 109 ESTI MATE NO 0010 11:20: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0055 900- 00006 ADDED | TEM ( DOLLAR) / LI NE#4 -TRI P TO LOVELAND TO 850. 000 0. 000
PLACE FILL MATERI AL
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0060 900- 00006 ADDED | TEM ( DOLLAR) / LINE #5 - TRIP TO PLACERVI LLE 1, 050. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 900- 00006 ADDED | TEM ( DOLLAR) / LI NE #6 - COLOR PRI NTER 519. 970 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 900- 00006 ADDED | TEM ( DOLLAR) / LI NE #7 ( MOVE SPRI NKLER 1. 000 0. 000
LI NES
) DOL 0. 000 0. 00
510. 04000 0. 000 0. 00
0075 900- 00006 ADDED | TEM ( DOLLAR) / LI NE # 8 (SAND CREEK MASSACRE 1. 000 0. 000
- BRONZE PLAQUE)
DOL 0. 000 0. 00
1, 348. 90000 0. 000 0. 00
0080 900- 00006 ADDED | TEM ( DOLLAR) / LINE # 9 |-BEAM FOOTERS 1. 000 0. 000
DOL 0. 000 0. 00
4, 430. 88000 0. 000 0. 00
0085 900- 00006 ADDED | TEM ( DOLLAR) / LI NE #10 ADDED MOBI LI ZATI ON 1. 000 0. 000
DOL 0. 000 0. 00
7, 859. 10000 0. 000 0. 00
0090 900- 00006 ADDED | TEM ( DOLLAR) / LI NE # 11 BOULDER CANYON SI GN 1. 000 0. 000
DOL 0. 000 0. 00
301. 87000 0. 000 0. 00
0095 900- 00006 ADDED | TEM ( DOLLAR) / LINE # 12 UTE | NDI AN MUSEUM 1. 000 0. 000
@ MONTROSE
DOL 0. 000 0. 00
880. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 611,050.76 $ 23,454.00% 448, 840. 86
PRQIECT TOTAL CURRENT AMI $ 611,050.76 $ 23,454.00% 448, 840. 86




